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RISK IN PHILANTHROPY: A FRAMEWORK FOR EVALUATION



To help both grantmakers and NGOs better identify, assess, mitigate, and plan for risk in their portfolios, 
Open Road Alliance offers the following framework for evaluating risk. This brief framework is designed 
to provide grantmakers and NGOs with tools to conceptualize and describe risk and its implications within 
the scope of their philanthropic work.

Background:

The world is unpredictable. No amount of planning can prevent unscripted events from causing 
disruption. However, the philanthropic financial market is not structured to deal with the unexpected. 

Most traditional grantmaking programs have inflexible, restrictive, slow, and unwieldy procedures for 
releasing funds. Many do not provide funds outside of their fixed grant cycles at all. These practices leave 
grantmakers unprepared to help non-profits who need funds quickly to manage contingencies. 

This structure leaves well-conceived programs with little or no access to capital when unanticipated 
obstacles are encountered mid-implementation. 

The result? Many projects stall or stop completely. Alternatively, the implementing NGO pushes forward 
on insufficient resources or diverts other allocated funds to the detriment of efficiency, effectiveness, 
and ultimately impact. The funders who invested in the project at the outset forfeit their social return 
alongside the non-profits and beneficiaries who may suffer even more severely.

In a community of philanthropists seeking to maximize impact through deploying capital, this structure is 
a poor investment proposition, and one that we can change.

Basic Premise: 

The world is unpredictable and since it is impossible to anticipate all future events, our philanthropic 
investments carry risk, just as financial investments do. It behooves all actors (funders, NGOs, and 
implementing partners) to recognize, assess, and manage risk where possible.

Defining Terms:

Project Risk: The likelihood of disruptive events occurring which interfere with the 
successful conduct of a project or program managed by an NGO or other grantee. 

Investment Risk: The likelihood that a funder will lose some or all of the intended social 
impact of their investment as a result of disruptive events that affect programs. 
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Executive Summary
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Real Examples of Project Risk:

Risk is a spectrum, not a binary value. Examples of project risk range from significantly harmful or not; 
likely or not; and predictable or not. Here are some examples of disruptive events that fall along this 
spectrum. All of these are real-life examples from Open Road’s portfolio.

   A private donor pulls out post-commitment; fails to fulfill pledge

   Local partner fails to properly account for funds or turns out not to have the capacity to deliver as 
promised

   Government/Multi-lateral donor delays funding decision; delays payment; changes payment 
terms to reimbursable only, etc.

   Armed robbery and assault of staff 

   Major flood during the dry season 

   A used truck dies three years sooner than expected

   Parliament divides one state into two states

   A major donor is arrested for embezzlement, his assets frozen

   Fluctuations in exchange rates cause a project budget to lose 30% of its value
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In order to avoid the potential harmful consequences of such events, Open Road Alliance advocates 
for grantmakers and NGOs to take a pro-active approach to assessing and mitigating risk at the earliest 
stages of project design and the RFP process. Open Road recommends the following basic steps to assess 
and mitigate risk involved in each initiative.

Basic Steps:
  Identify potential risks through direct conversation, past experience and SWOT analysis

  Evaluate identified risks according to probability of occurrence and severity of harm

  Determine whether the risk can be mitigated—if not, plan for contingencies

Assessing risk balances two considerations: 

1. The probability that a particular event will occur.

2. The severity of harm resulting if such an event does occur. 

We can map these two considerations on the matrix below. 

Assessing and Mitigating Risk

High Moderate Low

Probability of Occurrence Severity of Harm

Severe

Moderate

Low

D

F

B

C

A

E

A. Major flood during the dry season

B. Delayed grant payment jeopardizes 
payroll

C. Local partner mismanages funds

D. Rebels attack 

E. Co-worker steals from petty cash

F. Co-worker steals lunch from break 
room refrigerator

We can then map different risk scenarios against this matrix. For example:
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Risk Mitigation: Influence and Control

After settling on an estimate of the probability and severity of potential risk, the next step is determining 
how much influence and control a funder or NGO can exert and whether it is worth the effort. Can the 
project actors reduce the probability of negative events occurring or reduce the severity of harm should 
they occur? This third variable should cause all parties to think carefully about how they can plan for and 
ward off probable disruptive events.

For example: 
Project Risk: Local partner will mismanage funds

Degree of Influence: If identified in advance as a potential risk, there is a significant level of 
influence that the actors have over the likelihood of this occurring. Preventative steps include 
providing financial training for the receiving partner, tightly structured financial protocols, 
heightened accounting oversight, etc.

Control or influence is not to be confused with probability or predictability. Just because you can 
anticipate a potential risk, doesn’t mean you can influence it.

For example: 

Project Risk: Rebel attack in Eastern DRC

Probability of Occurrence: High

Degree of Influence: In some regions, like Eastern DRC, the probability of a rebel attack may be 
high and therefore somewhat predictable. However, none of the actors involved can prevent it 
from happening. 

Moreover, as demonstrated in the examples on page two, some risks—like a truck breaking down—may 
seem more probable in hindsight than at the time of the project planning. Thus, while measures such as 
regular truck maintenance can influence the likelihood of a truck breaking down, they are not necessarily 
sufficient to ensure success. 

 As mentioned earlier, risk is not a binary value but a spectrum of possibility. In a similar manner, 
predicting risk in philanthropic projects cannot currently be determined through mathematic equations.1 
In reality determining what is or isn’t in your control, and what is of high or low probability and severity is 
more art (based on experience) than science. However, we believe that talking these scenarios through in 
advance increases the probability of good outcomes.

1. The private sector, particularly the insurance sector, has spent decades building, testing and refining algorithms and other mea-
sures of risk. Yet, this level of actuarial accounting does not yet exist in philanthropy.
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Given three variables—probability of occurrence, severity of harm, and level of influence and control—it is 
useful to try and mitigate when risks are:

  Moderate to High Severity of Harm

  Moderate to High Probability of Occurrence and

  Moderate to High degree of influence 

Some basic mitigation techniques include:

  Identify project risks 

  Adjust project plans, timelines, and/or budgets

  Consider additional training, partners, or resources

  Adjust expectations
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Risk Contingency Planning

When identified risks are less predictable or cannot be managed through advance planning, grantmakers 
and NGOs should consider creating contingency plans. Contingency plans kick in after the disruptive 
event(s) have occurred.

For example:

Potential Risk: Parliament divides a state into two 

Probability of Occurrence:  Very Low

Degree of Influence: Very Low

Possible Mitigation Activities: None. Neither a grantmaker nor NGO can control parliament. Even 
members of parliament can’t control parliament. Moreover, the probability of this happening is very 
low to the point of total unpredictability. 

Try to create contingency plans when risks are:

  Moderate to High Severity of Harm

  Low Probability of Occurrence and/or

  Low degree of influence

Creating effective contingency plans requires advance planning and decision-making both 
internally and between partners. Some contingency planning techniques to consider include:

  Funder sets aside $X or X% of project budget for contingencies

  NGO budgets $X for contingencies in original project budget, justifying this amount within the 
larger budget narrative

  Pre-identify areas of flexibility within timelines, project scope, or budget allocations

  Pre-identify additional resources (financial, personnel, partners, training) that can be applied as 
needed

  Pre-establish channels of communication and decision-making protocols in the event of 
contingency risks 

  Adjust expectations

It’s important to notice that none of these contingency planning techniques are scenario-specific but 
rather speak to creating processes and policies that enable the actors involved to be flexible, adaptable, 
and responsive in the face of unpredictability and/or a low degree of influence. Through these practices, 
a given project is thereby ‘insured’ against a whole variety of potential disruptive events. With thorough 
contingency protocols both project and investor risk as a whole can be reduced.
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For example:

Potential Risk: Currency exchange fluctuation decrease the value of an 
international grant.

Mitigation Activity: None. You can’t control currency fluctuations or international 
markets.

Contingency Activity: Set aside additional funds in the grant making budget to 
hedge against potential fluctuations. Only release the funds if/as needed.

Actionable Steps for Managing Risk 

1. Ask your grantees about the potential risks that their project could face; as an NGO 

2. Tell your donors about potential risks, even if they don’t ask

3. Talk with grantees/funders, potential grantees/funders and other relevant partners (joint-funders, 
implementing NGOs, local and government partners) about what can be mitigated and what may 
require contingency planning. Have this conversation before project activities begin.

4. Plan for contingencies: What happens if…? Create and document a process for

a. Communication: who is in charge of telling whom what?

b. Decision-making: how will decisions be made and what will the timeline be?

c. Action: who is responsible for providing additional resources/time/training/scope 
adjustments/etc.? Do the relevant partners have the necessary structures in place to 
implement contingency plans?

All funders and NGOs want to see their projects and investments succeed. We are united by a common 
desire to create impact, solve problems, and leave this world a better place than we found it. But the 
altruism and generosity that motivates our work does not change the harsher landscape that we operate in. 

Risk is real. It needs to be acknowledged by funders and NGOs, and incorporated in the grant application, 
planning and budgeting process. We hope that this framework begins to provide both funders and NGOs 
with the tools and vocabulary necessary to put risk squarely on the table and prominently on the agenda.


